COACHBUILDER INFORMATION UPDATE

Date: February 12, 2016
Bulletin Number: XTS 43
Subject: 2016 XTSPRO Build Out and 2017 Start Up

This bulletin is to inform you of important updates related to the ordering and production of 2016 and 2017 XTS Professional Vehicle Chassis.

- The 2016 XTSPRO order cutoff date is Tuesday**, March 22**, 2016.
- Week of June 6 is last production week for 2016 XTSPRO vehicles.

- 2017 XTSPRO start of volume production is targeted for week of **July 18**, 2016 (a small number of XTSPRO orders may be built week of June 27).
- The 2017 XTS order bank will open mid-April, 2016.

- Current 2016 order scheduling: new XTSPRO orders placed by Tuesday, February 16 can be scheduled for 4-11 TPW or later.

The above information is provided for your order and production planning.

Please contact Ray Bush with any questions.